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Manitool/PPT is a web-based platform
which adllows you a project develop-
ment, information transfer and therefore
an appropriate project controlling up to
defect management after delivery for
construction projects.

At the same time there can be recor-
ded and managed any number of
construction projects. Further on every
project member gets a central access
to project information as per the parti-
cular authorization. For the top level the
Manitool offers all information about the
milestones as well as the development
of the project continuously.

acquisition of projects
estimation of costs and cost fracing

work breakdown structure and project
schedule

guideline—room schedule and user
coordination of the room schedules with
continuous comparison

floor-space management
document management

content and structure of the project <> actual dates
estimated costs <> actual costs in investment costs list
room schedules <> effective dimensions

standards <> project development

INFORMATION
AND OVERVIEW

overall project and finance overview
project- and time management

cost planning and -tracing

document management
project room schedule I floor-space management
master data
guideline/user-specific - versions
architect
room lists/part basic data of master data of guidelines/ drafts of
index rooms rooms room rafts ot aroom
trade — department planner
Objects/room guidelines/ products/room
term—type—price proposal-material specifications no room term —brand — type — price —supplier —article no.
tender data >order— andinvoice management cosls (invesiment cos!s-lisl)>
user

Userdata (e.g. cleaning)




conception planning establishment operation

o acquisition of acquisition products
projectp 9 master data
T planning/acquisition acquisition user-
building structure space floor data specific data
— - — cleaning spaces
gu':z:::‘:r:m pla::‘lir;%{—:;::ggon classes defect management
etc.
lservicing-/ guarantee
cost findings analyses management
user coordination [ ]
room schedule | |
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STRENGTHS

e consistent database due to a web-based plat-

. . form including access for all authorized per-
transition of room schedules to the room list sons who are involved in the process
planning on the basis of room schedules

. . e prevention of data reduncancies and regular
(variance analysis)

and current information transfer

detailed space- and property collection )
) ) e support of the whole planning process at each
extensive analysis level

module for tenders o low effort for individual customizing regarding

order— and invoice management: property — to customer needs
product—invoice appropriation

FM/defect management

SAP-interface for property accounting and
FM
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KCC - Krammer Clinic Consulting GmbH
Saffen 63
3270 Scheibbs, Austria

Tel: +43 (0)7482/459 00-0
Fox: +43 (0)7482/459 00-4

office@kcc.at
http://www.kcc.at



